



DEVELOPMENT STATUS

Mini ERP Daily Progress Report

A consolidated summary of today's frontend and backend work, the completed system scope, and the remaining roadmap.

REPORT DATE
August 5, 2026

PROJECT
Mini ERP

STATUS
Active development

Today's Progress

Today's work completed the purchasing handoff, customer master data, and sales quotation foundation across both applications.

- Completed and connected the Purchase Order frontend workflow.
- Added purchase order creation, editing, submission, approval, rejection, and receiving.
- Allowed administrators to approve their own purchase orders.
- Connected goods receipts to warehouse inventory updates.
- Added purchase-related notifications and action-center tasks.
- Changed authentication persistence so old admin sessions are not restored automatically.
- Added scrolling to the collapsible navigation sidebar.
- Built Customer Management in the frontend and backend.
- Added customer codes, contacts, addresses, tax numbers, cities, and credit limits.
- Added customer search, filters, editing, deactivation, RBAC, and audit logging.
- Added realistic customer records for workflow testing.
- Built the complete Quotations module in the frontend and backend.
- Added customer and product selection with automatic catalog pricing.
- Added automatic subtotal, discount, tax, and final-total calculations.
- Implemented Draft, Sent, Accepted, Rejected, and Expired quotation states.
- Added validity dates, rejection reasons, RBAC, and audit logs.
- Added sample quotations in draft, sent, and accepted states.
- Added English and Arabic interface coverage and responsive dark/light styling.
- Applied database migrations and verified backend tests and static checks.
- Verified the frontend production build.

Completed Modules

✓ Authentication	✓ Users	✓ Roles & Permissions
✓ RBAC	✓ Audit Logs	✓ Products & Categories
✓ Suppliers	✓ Warehouses	✓ Inventory
✓ Stock Adjustments	✓ Warehouse Transfers	✓ Stock Movements
✓ Low-Stock Alerts	✓ Physical Counts	✓ Purchase Orders
✓ Goods Receipts	✓ Customers	✓ Quotations
✓ Settings	✓ Notifications	✓ Localization

Remaining Work

1. Sales Orders

- Convert accepted quotations into sales orders.
- Confirm customer orders and validate stock availability.
- Reserve or prepare inventory and track order status.

2. Sales Delivery

- Select the fulfillment warehouse.
- Deduct delivered quantities and record stock-out movements.
- Prevent delivery when stock is insufficient.

3. Invoices

- Generate invoices from sales orders.
- Calculate totals, discounts, and taxes.
- Track status and support cancellation with reversal records.

4. Payments

- Record customer and supplier payments.
- Support partial and full payments.
- Calculate outstanding balances.

5. Accounting

- Implement the Chart of Accounts and journal entries.
- Create automatic entries from invoices and payments.
- Maintain customer and supplier balances.

6. Statements

- Build customer and supplier statements.
- Show transaction history and running balances.

7. Reports

- Profit and monthly sales reports.
- Top-selling products and inventory valuation.
- Receivables aging and management statistics.

8. Final Project Work

- Complete role-specific dashboards and end-to-end tests.
- Review localization, responsiveness, accessibility, and code splitting.
- Update both README files and push the completed work to GitHub.

Recommended Next Step

Implement Sales Orders, beginning with conversion of an accepted quotation into a controlled customer order.

Customer → Quotation → Sales Order → Warehouse Delivery → Invoice → Payment → Accounting